

VEYORA ACADEMY

Project Management & Digital Operations

Beginner → Professional → Operations-Ready

A 6-month practical program for planning projects, managing tasks and teams, documenting processes, controlling risks, reporting progress, and building efficient digital operations.

24 WEEKS • 6 PHASES • PROJECT + OPERATIONS CAPSTONE

COURSE PALETTE

Navy #0B1B2A

Teal #00AFA3

Blue #2F80ED

Violet #6C5CE7

Run Projects. Build Systems. Improve Operations.

This course develops the practical thinking needed to take a project from brief to completion while keeping people, tasks, information, deadlines and risks organized.

WHO THIS IS FOR

Beginners, coordinators, virtual assistants, freelancers, team leads, project managers, business owners, and professionals.

WHAT YOU BUILD

Project plans, task boards, timelines, SOPs, risk registers, reports, dashboards

CORE OUTCOME

Students learn to turn a goal into structured work: define → plan → execute → review → improve.

LEARNING STYLE

Realistic scenarios, hands-on boards, documents, reports, simulations and a final project.

OPERATING PRINCIPLE

Clarity → Plan → Coordinate → Track → Communicate → Control → Deliver → Improve

Your Project & Operations Roadmap

PHASE 1 Weeks 1-4	Project Management Foundations	Project lifecycle, roles, goals, scope, stakeholders, requirements and project planning basics.
PHASE 2 Weeks 5-8	Planning, Tasks & Agile	Work breakdown, milestones, timelines, dependencies, Kanban, Agile and Scrum fundamentals.
PHASE 3 Weeks 9-12	Team Collaboration & Documentation	Meetings, communication, documentation, SOPs, decision logs, file systems and collaboration.
PHASE 4 Weeks 13-16	Risk, Quality & Delivery	Risks, issues, change control, quality assurance, resource planning, delivery and project closeout.
PHASE 5 Weeks 17-20	Digital Operations & AI	Operations mapping, workflows, KPIs, dashboards, AI assistance and automation with n8n/Make.
PHASE 6 Weeks 21-24	Professional PM System & Capstone	Client/team reporting, portfolio evidence, operational improvement and final project.

CAPSTONE THREAD

Students should keep one realistic project scenario running through the course. Each phase adds another layer until the final project becomes a complete professional project + digital operations system.

Six Months of Practical Training

Each week produces a concrete project-management artifact or operational skill.

WEEK 01	What Is Project Management? Projects vs operations, project lifecycle, constraints, deliverables, stakeholders, project roles. Student Output: Project lifecycle map
WEEK 02	Goals, Scope & Requirements SMART-style goals, scope, deliverables, requirements, assumptions, acceptance criteria. Student Output: Project charter draft
WEEK 03	Stakeholders & Communication Stakeholder mapping, communication needs, meeting types, escalation basics. Student Output: Stakeholder + communication plan
WEEK 04	Project Planning Fundamentals Work breakdown, tasks, milestones, dependencies, estimates and baseline thinking. Student Output: Mini project plan

Practical Curriculum

WEEK 05	Work Breakdown & Task Design Breaking outcomes into actionable tasks, owners, priorities and definitions of done. Student Output: WBS + task list
WEEK 06	Timelines & Dependencies Sequencing, deadlines, dependencies, critical tasks, buffers and schedule changes. Student Output: Project timeline
WEEK 07	Agile, Kanban & Scrum Basics Agile mindset, backlog, sprint, board, stand-up, review, retrospective and Kanban flow. Student Output: Agile/Kanban board
WEEK 08	Project Management Tool Build Trello/ClickUp/Notion-style systems, views, labels, owners, due dates, automation basics. Student Output: Working project board

Practical Curriculum

WEEK 09	Team Collaboration Roles, responsibility mapping, delegation, handoffs, collaboration norms and remote teamwork. Student Output: Team responsibility matrix
WEEK 10	Meetings & Professional Communication Agenda, minutes, action items, status updates, decisions and escalation. Student Output: Meeting + minutes template
WEEK 11	Documentation & Knowledge Management Folder architecture, naming, version control, documentation standards and knowledge bases. Student Output: Project documentation hub
WEEK 12	SOPs & Process Documentation SOP structure, triggers, steps, owners, exceptions, screenshots and maintenance. Student Output: SOP for one business process

Practical Curriculum

WEEK 13	Risk Management Risk vs issue, probability/impact, mitigation, contingency, risk ownership. Student Output: Risk register
WEEK 14	Quality Management Quality criteria, QA checklists, review cycles, acceptance testing and corrective action. Student Output: Project QA checklist
WEEK 15	Change & Scope Control Change requests, impact analysis, approvals, scope creep and decision records. Student Output: Change-control workflow
WEEK 16	Delivery & Project Closeout Handoff, acceptance, lessons learned, final report, archive and retrospective. Student Output: Project closeout package

Practical Curriculum

WEEK 17	Digital Operations Fundamentals Operations vs projects, workflows, process mapping, bottlenecks, handoffs and service delivery. Student Output: Operations process map
WEEK 18	KPIs, Dashboards & Reporting Operational KPIs, status reporting, dashboards, trends, blockers and decision-focused reporting. Student Output: Operations dashboard
WEEK 19	AI for Project Management AI-assisted planning, meeting summaries, risk brainstorming, documentation, status drafts and research. Student Output: AI project-management workflow
WEEK 20	Automation for Digital Operations Triggers/actions, forms, Sheets, email, notifications, n8n/Make concepts and workflow automation. Student Output: Working operations automation

Practical Curriculum

WEEK 21	Resource & Capacity Management Workload, capacity, priorities, allocation, bottlenecks, availability and planning trade-offs. Student Output: Capacity planning sheet
WEEK 22	Client & Executive Reporting Executive summaries, project health, risks, decisions, status reports and presentation skills. Student Output: Professional status report
WEEK 23	Portfolio & Professional PM Practice Case-study structure, project evidence, templates, PM portfolio and service presentation. Student Output: PM portfolio case study
WEEK 24	Final Project & Capstone Presentation Present full project plan, board, documentation, risks, dashboard, automation and improvement plan. Student Output: Complete PM + Digital Operations Capstone

Tools You Will Learn to Work With

The course focuses on transferable project and operations thinking; interfaces may change, but the underlying workflow remains.

Project Management	Trello, ClickUp, Notion-style platforms	Boards, tasks, owners, priorities, timelines and project visibility
Documentation	Google Docs, Drive, Microsoft Word, Sheets	Briefs, SOPs, meeting notes, reports and knowledge management
Planning	Sheets/Excel, calendars, timeline tools	Estimation, scheduling, dependencies, capacity and reporting
Communication	Gmail, chat, video meetings	Updates, meetings, escalation, feedback and stakeholder coordination
AI Assistance	ChatGPT and approved AI tools	Planning support, summaries, drafting, risk brainstorming and documentation
Automation	n8n, Make	Notifications, form workflows, task creation, data movement and repeatable operations
Data & Reporting	Sheets/Excel, dashboards	KPIs, project health, workload and operational reporting
Version / File Control	Drive, structured folders, Git/GitHub concepts where relevant	Versions, access, documentation and controlled handoffs

TOOL PRINCIPLE

Students should be able to explain the workflow without relying on a specific app. If a platform changes its interface, the project-management logic should still transfer.

Build Professional Evidence

01 • Project Charter & Plan

Create a complete project charter with goals, scope, deliverables, stakeholders, assumptions, timeline and acceptance criteria.

02 • Agile Project Board

Convert the project into a backlog/board with priorities, owners, due dates, status and definitions of done.

03 • Documentation & SOP System

Build a structured project workspace containing meeting notes, decisions, files and at least one SOP.

04 • Risk & Quality System

Create risk register, mitigation actions, QA checklist and change-control workflow.

05 • Digital Operations Map

Map a real business process, identify bottlenecks and redesign the workflow for clarity and efficiency.

06 • AI + Automation Workflow

Use AI for a practical project/operations task and automate one repetitive process using appropriate tools.

07 • Final PM & Operations Capstone

Combine planning, execution tracking, documentation, risk, quality, reporting, AI, automation and continuous improvement.

Portfolio standard

Every project should show the brief → planning → execution system → evidence → result → lesson learned. Students should be able to explain why they designed the workflow that way.

What You Can Work Toward

Project Coordinator	Tasks, timelines, meetings, documentation, follow-ups and project reporting
Project Management Assistant	Planning support, trackers, status reports, project administration and coordination
Digital Operations Assistant	Process documentation, workflow improvement, systems, reporting and operational support
Operations Coordinator	Cross-team coordination, SOPs, process tracking, issue management and reporting
Remote Project Coordinator	Remote team coordination, milestones, communication, documentation and delivery
PM / Operations Freelancer	Project setup, boards, SOPs, reporting, workflow design and digital operations services
AI-Assisted Operations Specialist	AI-supported documentation, reporting, research and repeatable operational workflows

CAREER PRINCIPLE

A project manager or operations professional creates clarity: people know what needs to happen, who owns it, when it is due, what is blocked, and what happens next.

The Veyora Build Cycle

DEFINE

Clarify the outcome, scope, requirements and success criteria.

PLAN

Break the outcome into tasks, owners, milestones and dependencies.

EXECUTE

Run the workflow, coordinate people and maintain documentation.

TRACK

Monitor status, deadlines, workload, quality, risks and blockers.

COMMUNICATE

Keep stakeholders informed with clear updates and decisions.

IMPROVE

Review results, capture lessons and improve the process.

PROFESSIONAL PRACTICE

- Do not hide project risks or blockers to make a status report look better.
- Do not fabricate project results, client experience or performance metrics.
- Keep access permissions appropriate and protect confidential information.
- Document important decisions rather than relying on memory or chat history.
- Use AI as an assistant; review facts, dates, calculations and recommendations.
- Automate only processes that are understood and safe to automate.
- Respect client/team agreements, platform rules, privacy requirements and applicable law.

Build a Complete Project + Digital Operations System

Students should present one realistic business project and show how they would manage it from initiation through closeout and operational improvement.

01	Project Brief Define the business goal, scope, stakeholders, requirements and acceptance criteria.
02	Work Breakdown Convert the goal into deliverables, tasks, owners, milestones and dependencies.
03	Execution Board Build a working project board with priorities, status and deadlines.
04	Communication Create meeting cadence, status updates, decision log and escalation path.
05	Documentation Create project workspace, naming system, meeting records and at least one SOP.
06	Risk & Quality Add risk register, mitigation plan, QA checklist and change-control process.
07	Operations Map a related operational process and identify bottlenecks or unnecessary manual steps.
08	AI + Automation Add one responsible AI workflow and one practical automation.
09	Reporting Build a project/operations dashboard or professional status report.
10	Closeout & Improvement Prepare handoff, lessons learned and a continuous-improvement recommendation.

FINAL PRESENTATION

Students should be able to explain: What are we trying to achieve? How is the work structured? Who owns what? What is the timeline? What can go wrong? How do we know quality is acceptable? How are stakeholders updated? What can be automated? What should improve next?

Before You Call Yourself Project-Ready

☐ Project charter / brief	☐ Clear scope and acceptance criteria
☐ Work breakdown structure	☐ Timeline with milestones and dependencies
☐ Working project board	☐ Stakeholder + communication plan
☐ Meeting agenda/minutes system	☐ Organized project documentation hub
☐ At least one professional SOP	☐ Risk register + mitigation plan
☐ QA checklist	☐ Change-control workflow
☐ Operations process map	☐ Dashboard or status report
☐ AI-assisted workflow with human review	☐ At least one useful automation
☐ Final capstone presentation	

VEYORA ACADEMY

Students who successfully complete the required learning activities, practical work and final assessment may receive a Veyora Academy course certificate according to the academy's certification policy.

FROM CHAOS TO CLARITY

The goal is not simply to learn project-management terminology. The goal is to become someone who can bring structure to complex digital work and improve the systems behind it.